

STATEMENT OF WORK

JIRA MIGRATION, CONSOLIDATION AND STANDARDIZATION

This Statement of Work ("SOW") represents the Jira Consolidation, Migration, Optimization and Governance Agreement between Presidio Inc. ("Presidio") and Xennial Innovations Inc. ("Xennial") dated _____, 2026 (the "Agreement") and describes the Services to be performed by Xennial in accordance with the terms and conditions of this Statement of Work and the Agreement.

The work for Presidio is to be provided through Presidio's client organization (the "Client"), which consists of two recently merged healthcare organizations referred to herein as Company A and Company B.

The start date associated with this Statement of Work is yet to be determined but is expected to commence in Q2 of 2026 (the "SOW Effective Date").

1. DESCRIPTION OF SERVICES

Xennial will provide Jira consulting, migration, administration, standardization and advisory services to Presidio and its Client in support of a large-scale Jira consolidation initiative involving the merger of two independent Jira environments.

The engagement is divided into two primary service streams:

PHASE I: JIRA MIGRATION AND SITE CONSOLIDATION SERVICES

Phase I is a 60-day accelerated migration and consolidation initiative focused on rapidly merging Company B's Jira environment into Company A's Jira implementation while maintaining operational continuity, security, and system stability.

PHASE II: JIRA STANDARDIZATION, OPTIMIZATION & USABILITY ENHANCEMENTS

Phase II is a 90-day standardization initiative focused on bringing the newly merged Jira environment into a more consistent, usable and maintainable operating model.

The Services described herein include all activities detailed within the Attachments and Schedules associated with this SOW.

2. DEEMED INCORPORATION OF AGREEMENT TERMS

The terms defined herein are deemed agreeable between the signatories of this Statement of Work.

3. DELIVERABLES

Phase I Deliverables: Jira Consolidation & Migration

The primary objective of Phase I is to support the timely consolidation of Company B's Jira environment into Company A's Jira environment. This phase is intended to prioritize migration completion, operational continuity, basic access control, and identification of major risks. It is not intended to fully standardize, redesign, optimize or remediate all Jira configuration issues during the migration window.

Xennial will support the migration and consolidation effort by providing Jira migration expertise, coordination and technical assistance. The Client will remain responsible for business validation, user acceptance, compliance confirmation and final approval of migrated projects, spaces, permissions and workflows.

Migration & Consolidation Support

Xennial will assist with the activities reasonably required to move Company B's Jira projects and related configuration elements into Company A's Jira environment.

Where configuration issues, platform limitations or historical inconsistencies are identified, Xennial will help document and escalate those items, but full remediation may be deferred to Phase II or handled through a separate change order.

Key Phase I support activities may include:

- Assisting with Jira migration and consolidation activities required to move Company B into Company A's Jira environment.
- Making reasonable configuration adjustments needed to support basic operational continuity, access control and security requirements.
- Coordinating with Client-designated Jira space administrators, project owners and operational stakeholders for migration validation.
- Aggregating migration feedback, operational issues and validation results provided by Client stakeholders.
- Maintaining a centralized issue and risk tracking log during migration activities.
- Documenting significant migration blockers, platform risks and major Jira limitations identified during the migration process at a high level.

Operational Validation Support

Operational validation will depend on Client-designated administrators, project owners and business stakeholders confirming that their migrated Jira projects are usable and that critical business functions continue to operate as expected.

Xennial will coordinate and aggregate validation feedback, but the Client is responsible for confirming the completeness, accuracy and business acceptability of the migrated environment.

Key operational validation support activities may include:

- Coordinating post-migration validation activities with Client-designated Jira administrators and project stakeholders.
- Aggregating Client-provided validation feedback into a consolidated migration status summary.
- Tracking outstanding operational issues and stabilization concerns identified by the Client.
- Escalating critical operational or security issues identified during migration validation.
- Supporting reasonable stabilization activities needed to address high-priority migration issues within the Phase I timeline.

Phase II Deliverables: Jira Standardization

The primary objective of Phase II is to help the Client move from a recently consolidated Jira environment toward a more consistent and manageable operating model. This phase is focused on standardization recommendations, practical improvements and administrative alignment. It is not intended to guarantee the complete remediation of every legacy configuration issue, workflow inconsistency, marketplace application concern or historical administrative decision.

Xennial will support the Client by identifying areas where Jira can be made more consistent, easier to administer and easier for teams to use. The Client will remain responsible for final decisions, business approvals, stakeholder adoption, policy direction and implementation priorities.

Standardization Deliverables

Xennial will review the consolidated Jira environment and identify areas where standardization may improve consistency, usability and administrative control. The intent is to provide practical guidance and aggregated findings rather than create an exhaustive redesign of every Jira configuration element.

Key standardization support activities may include:

- Providing recommendations for Jira standardization and administrative consistency.
- Identifying opportunities to reduce administrative complexity and improve operational efficiency.
- Aggregating findings related to workflows, custom fields, permissions, automations, Marketplace applications and other areas requiring standardization.
- Providing guidance regarding security, scalability and long-term Jira maintainability where these areas affect standardization.

Automation & Operational Efficiency Deliverables

Xennial will review Jira automations and operational processes where they affect consistency, maintainability and administrative efficiency. Any recommended changes will be presented for Client review and prioritization before implementation.

Key automation and operational efficiency support activities may include:

- Reviewing Jira automations for consistency, redundancy and maintainability.
- Recommending improvements to workflow efficiency and administrative scalability.
- Identifying redundant, outdated or unused Jira assets where reasonably discoverable.
- Recommending improvements to Jira administration and operational support processes.
- Providing recommendations for long-term ownership and governance where needed to sustain standardization.

Documentation & Knowledge Transfer Deliverables

Documentation and knowledge transfer will be kept at a practical, summary level. Xennial will focus on helping the Client understand key standardization findings, decision points and recommended next steps, rather than producing extensive formal documentation unless separately agreed.

Key documentation and knowledge transfer support activities may include:

- Conducting high-level knowledge transfer discussions with Client-designated Jira administrators.
- Providing summary-level standardization recommendations and related governance guidance where appropriate.
- Aggregating key findings and decisions into a practical standardization summary.

Project Management Deliverables

Project management activities will support coordination, visibility and issue tracking during Phase II. Xennial will provide reasonable status reporting and coordination support, while the Client will remain responsible for stakeholder availability, business decisions and internal adoption.

Key project management support activities may include:

- Regular status updates and stakeholder meetings.
- Standardization progress tracking.
- Risk and issue management support.

ATTACHMENT B-1

SERVICES REQUIREMENTS

This attachment outlines the high-level services expected during both phases of the Jira consolidation and standardization engagement. The activities described below are intended to support migration, operational continuity and long-term Jira consistency across the merged healthcare organization.

Phase I: Jira Consolidation & Migration Services (60 Days)

The objective of Phase I is to consolidate Company B's Jira environment into Company A's Jira environment as quickly and safely as reasonably possible. During this phase, the focus will be on migration execution, operational continuity, access control and stabilization rather than complete standardization or long-term remediation.

Phase I services include:

- Discovery & Environment Assessment
- Rapid Migration Planning
- Jira Migration & Consolidation
- Post-Migration Stabilization

Phase II: Jira Standardization Services (90 Days)

The objective of Phase II is to help the Client move toward a more standardized and maintainable Jira environment following the initial migration effort. This phase will focus on consistency, simplification and operational alignment across the consolidated Jira platform.

Phase II services include:

- Administrative Standardization
- Jira Platform Standardization
- Reporting, Dashboards & Operational Standardization
- Knowledge Transfer & Documentation

SCHEDULE A

JIRA CONSOLIDATION & STANDARDIZATION SOW FEES

Services will be billed on a time and materials basis.

The estimated, non-binding, not-to-exceed authorized budget for this SOW is outlined below.

All rates below are subject to applicable taxes in addition to the hourly rates.

Phase I: Jira Consolidation & Migration Services (60 Days)

Resource	Rate (USD)	Weekly Hours	Total Hours	Weekly Cost (USD)	8 Weeks Total (USD)
Lead Jira Architect	\$163	40	320	\$6,520	\$52,160
Jira Administrator (Mid-Level)	\$125	40	320	\$5,000	\$40,000
Total					\$92,160

Phase II: Jira Standardization Services (90 Days)

Resource	Rate (USD)	Weekly Hours	Total Hours	Weekly Cost (USD)	13 Weeks Total (USD)
Lead Jira Architect	\$163	40	520	\$6,520	\$84,760
Jira Administrator (Mid-Level)	\$125	40	520	\$5,000	\$65,000
Total					\$149,760

Combined Engagement Summary

Engagement Phase	Estimated Cost (USD)
Phase I: Jira Consolidation & Migration	\$92,160
Phase II: Jira Standardization	\$149,760
Total Estimated Engagement Cost	\$241,920

Billing will be according to the number of hours per resource utilized.

Xennial will provide monthly invoices for time spent along with a monthly timesheet summary detailed per resource, including role, task and subtask information.

Invoices will be provided monthly on the first business day of the following month. Payment terms are Net 45 days.

For all Services defined herein, fees do not include travel-related expenses. All fees are exclusive of and subject to applicable taxes.